

# Weekly Program

In the weekly program we show you a **work distribution for the subject contents through the weeks of the module.**

	Units	Activities (10 points)
Week 1	<b>Unit 1. Overview</b> 1.1. Introduction 1.2. What is a Project? What is Project Management? 1.3. Certified professional 1.4. Influencers on a Project 1.5. The PMBOK® Guide 1.6. Summary 1.7. Bibliographical References 1.8. Master Class	Participation and discussion in the forum during the whole course (1 point)  Test Unit 1 (0,25 points)
Week 2	<b>Unit 2. Starting and Planning the Project</b> 2.1. Introduction 2.2. Project Charter 2.3. Identify Stakeholders	
Week 3	<b>Unit 2. Starting and Planning the Project (cont.)</b> 2.4. Scope 2.5. Time 2.6. Costs 2.7. Summary 2.8. Master Class	Test Unit 2 (0,25 points)
Week 4	<b>Unit 3. More Planning</b> 3.1. Introduction 3.2. Quality 3.3. Human Resources 3.4. Risk	
Week 5	<b>Unit 3. More Planning (cont.)</b> 3.5. Procurement 3.6. Stakeholders 3.7. Communications and Integration 3.8. Summary 3.9. Master Class	Case: National Pavilion at the World Expo Shanghai 2010 (2,5 points)  Test Unit 3 (0,25 points)
Week 6	<b>Unit 4. Executing the Project</b> 4.1. Introduction 4.2. Quality Assurance 4.3. Project Team: forming, storming, norming, performing 4.4. Communicating 4.5. Acquiring Procurement 4.6. Summary 4.7. Master Class	Case: Hank Kolb, Director, Quality Assurance (2,5 points)  Test Unit 4 (0,25 points)
Week 7	<b>Unit 5. Monitoring and Controlling the Project</b> 5.1. Introduction 5.2. Integrated Change Control 5.3. Are we meeting the expectations? The Scope Control 5.4. Satisfying the client: Scope Validation 5.5. Summary 5.6. Master Class	Case: Trouble in Paradise: Stakeholder Conflict in the Paseo Caribe Project (2,5 points)  Test Unit 5 (0,25 points)

	Units	Activities (10 points)
Week 8	<b>Unit 6. Closing the project</b> 6.1. Introduction 6.2. Closing procurements 6.3. Closing the project 6.4. Lessons learned 6.5. Summary 6.6. Master Class	Test Unit 6 (0,25 points)
Week 9	<b>Exams Week</b>	